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ATTACHMENT 10

CLOSURE PLAN

Consisting of:

e Attachment 10 - Page 1 through Attachment 10 - Page 33, as last revised July 2008

e Table C-1-18, page C-1-44; and Table C-1-19, page C-1-45; as last revised on September
26, 1988.
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CLOSURE PLAN [40 CFER 270.14(b)(13), (15), (16), (17), (18); 264.110-115;
264.178; 264.197; 264.351]

Closure Performance Standard [40 CFR 264.111]

This closure plan is designed to provide for closure of the facility in a manner that will:
e Minimize the need for further maintenance

e Control, minimize, or eliminate, to the extent necessary to protect human health
and the environment, the post-closure escape of hazardous waste, hazardous
constituents, leachate, contaminated runoff, or hazardous waste decomposition
products to the surface or groundwaters or to the atmosphere

Final closure of the Tooele Chemical Agent Disposal Facility at the Deseret Chemical
Depot will accomplish the goals of the closure performance standards, noted above, by
(1) processing the entire demilitarization inventory located onsite at or before the
commencement of closure activities through the Tooele Chemical Agent Disposal
Facility, (2) removing and/or decontaminating all equipment, bases, structures, soils, or
other materials containing or contaminated with hazardous waste or hazardous
constituents associated with the hazardous waste management units located at the facility.

Post-closure maintenance or monitoring is not anticipated for the facility since no
hazardous wastes or hazardous constituents resulting from the Tooele Chemical Agent
Disposal Facility are expected to remain at the facility following final closure.

Following facility decontamination and removal of all process equipment, the stripped
facilities will be monitored to assure removal or destruction of residual lethal chemical
agent prior to certification of final closure.

After final closure, certification, and acceptance of closure by the EPA/state has been
completed, the Tooele Chemical Agent Disposal Facility and TOCDF managed
hazardous Waste Management Units located in Area 10 will no longer be classified as a
hazardous waste treatment and storage facility. Following acceptance of final closure by
the EPA/state, the structures remaining at the facility will remain under government
custody and be reoccupied, dismantled, remain inactive, or be used as otherwise deemed
appropriate by the U.S. Department of the Army.

Partial and Final Closure Activities [40 CFR 264.112(a)(1)]

The Brine Reduction Area treatment system and part of the Residue Handling Area will
be partially closed in accordance with the approved Partial Closure Plan for the Brine
Reduction and Residue Handling Areas submitted to the Executive Secretary in January
2005. At this point, no specific date for implementation of facility closure has been
scheduled. It should be noted that the duration of the demilitarization activity is
dependent on the release of munitions and bulk items from the installation stockpile for
processing at the facility and the overall operational performance of the Tooele Chemical
Agent Disposal Facility.

Final closure of the Tooele Chemical Agent Disposal Facility will be accomplished by an
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integrated sequence of partial closures (i.e., unit-by-unit closure operations). Closure of
the Tooele Chemical Agent Disposal Facility will be conducted as expeditiously as
possible following completion of the lethal chemical agent demilitarization operations.
P.L. 99-145 requires that the facility (except buildings) be dismantled at the conclusion of
demilitarization activities and not be used for other purposes.

All aspects of facility closure are briefly summarized in Table 1-1-1 with detailed
discussions of facility closure procedures included in 10.1.4.

Maximum Waste Inventory [40 CFER 264.112(a)(2)]

The onsite inventory of munitions is continuously processed, however, and will be
eliminated prior to implementation of facility closure activities. All spent filter media
from munitions demilitarization activities will be disposed of before the commencement
of closure activities.

Table 1-1-2 presents estimates of the maximum amount of hazardous waste on hand
during the operational life of the facility.

Wastes on hand at the facility at the start of closure may include decontamination
solution in the spent decontamination solution storage tank system.
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Table I-1-1
TOOELE CHEMICAL AGENT DISPOSAL FACILITY CLOSURE SUMMARY

Facility or Unit

Description of Closure Activity Following
Removal From Service

Pre-Closure Activities Following Final Agent Processing Campaign

Initial decontamination (xxx)*

Initial decontamination (XXX)* and certification
of all areas as would be done during routine
shutdown or during changes in agent or
munitions type demilitarization processing.

Closure of Hazardous Waste Management Units

Container Handling Building (CHB), Unpack
Area (UPA), Explosive Containment Room
Vestibule (ECV), Upstairs Munitions Corridor
(UPMC), the S-2 warehouse, TMA Container
Storage, and TMA Airlock/Decon Area Note:
TMA, UPA, ECV, and UPMC to be closed as
part of the MDB closure.

Some of the site-generated waste and all waste
munitions, containerized waste, and
equipment/parts will be completely processed
prior to commencement of closure. Structures
decontaminated to (XXX)" level. Structures to
remain intact following closure.
Decontamination solution incinerated in Liquid
Incinerators.

Toxic Cubicle and Spent Decontamination
System Room Storage Tank (agent collection
tanks and spent decontamination holding tanks)

Agent tank systems emptied prior to
commencement of closure. Two of three spent
decontamination-holding tanks will be emptied
and removed from service, while a third will
remain in service until the Liquid Incinerators are
closed. Tank systems are initially
decontaminated (xxx)* and disassembled,
followed by final decontamination (xxxxx)* in
the Metal Parts Furnace, or mobile incinerator! of
all tank system components except those portions
associated with the structure of the Munitions
Demilitarization Building (i.e. concrete).

Deactivation Furnace System (feed chute, rotary
kiln, hot cyclone heated discharge conveyor, and
afterburner)

Initial decontamination (XXX)*, furnace
disassembly, followed by final decontamination
(XXXXX)" of disassembled parts® in the Metal
Parts Furnace, or mobile incinerator.*”®

Metal Parts Furnace and afterburner

Initial decontamination (XXX)?, incinerator
disassembly, followed by final decontamination
(XXXXX)" of disassembled parts® in the mobile
incinerator®®,

Liquid Incinerators (primary chamber,
afterburner, and third spent decontamination
holding tank)

Initial decontamination (XXX)*, incinerator and
tank system disassembly, followed by final
decontamination (XXXXX)* of disassembled
parts® in the mobile incinerator?.

Brine Reduction Area Treatment System

Final closure of the Brine Reduction Area will be
performed in accordance with the Closure Plan
that is required to be submitted in accordance
with Module 11.K.1.

Mobile Incinerator(s)

Not included in this closure plan since this unit
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Table I-1-1
TOOELE CHEMICAL AGENT DISPOSAL FACILITY CLOSURE SUMMARY

Facility or Unit

Description of Closure Activity Following
Removal From Service

must obtain a separate and independent RCRA
operating permit.

Autoclave Subpart X Treatment Unit (DCD
Igloo 1631)

Empty Autoclave will be maintained at operating
temperature and pressure for 24 hours to achieve
a safe on-site management status. Formal
closure of Igloo 1631 will be accomplished vial
the general DCD Area 10 Closure Plan,
Attachment 5 of the DCD RCRA Permit.

DCD Area 10 Igloos 1632 and 1633

Waste will be removed from the igloos and the
containment systems removed or
decontaminated. Formal closure will be
accomplished via the general DCD Area 10
Closure Plan, Attachment 5 of the DCD Part B
Permit.

Other Facilities (Not RCRA-regulated units or non-permitted units)

Residue Handling Area and Spent Filter Media
Storage Area in Toxic Maintenance Area,
Munitions Demilitarization Building (container
storage area for brine salts, incinerator and
furnace ash and residues, baghouse, cyclone
residues, and spent filter media)

All containerized wastes from the Residue
Handling Area will be shipped directly to an
offsite licensed TSDF during closure of
incineration system and Brine Reduction System.
All filter media from demilitarization operations
from the Filter Media Storage Area will have
been incinerated prior to the commencement of
closure activities. Partial closure of the residue
Handling Area will be completed in accordance
with the approved Partial Closure Plan for the
Brine Reduction and Residue Handling Areas
submitted to the Executive Secretary in January
2005. Following removal of final shipment of
containerized waste, Residue Handling Area and
Spent Filter Media Storage Area storage areas
will be closed by decontamination (nonthermal
cleaning methods). Decontamination solution
will be incinerated in the Liquid Incinerators or
mobile incinerator.?

Demolition of Process Equipment located in
Category A, A/B, and B areas (including
demilitarization machines, conveyors, and other
miscellaneous equipment)

Upon final processing of munitions through the
facility, the Munitions Demilitarization Building
and all associated facilities and equipment will
be initially decontaminated (XXX)* according to
routine operating procedures that are done during
a change in agent or munitions demilitarization
processing. All demilitarization process-related
equipment such as the bulk drain station, and
other mechanical demilitarization equipment, and
associated conveyors and support equipment will
be disassembled. Disassembled parts® will be
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Table I-1-1
TOOELE CHEMICAL AGENT DISPOSAL FACILITY CLOSURE SUMMARY

Facility or Unit

Description of Closure Activity Following
Removal From Service

decontaminated (XXXXX)" in the Metal Parts
Furnace, or mobile incinerator.*

Munitions Demilitarization Building

Upon final processing of munitions and waste
stored in the TMA through the facility, the
Munitions Demilitarization Building and all
associated equipment will initially
decontaminated (XXX)' according to routine
operating procedures that are done during a
change in agent or munitions demilitarization
processing. Following initial decontamination,
equipment removal will commence as noted
above for individual hazardous waste
management units and demilitarization process
equipment. Following all equipment removal
and closure of all RCRA-permitted tank systems
and incineration equipment housed in the
building, the Munitions Demilitarization
Building (including the TMA, UPA, ECV, and
UPMC container storage areas) will be finally
decontaminated to (XXX)* level and monitored
for agent for a minimum of 3 months as the final
closure activity. Epoxy floor-coating systems in
category A, A/B, and B process areas will be
sampled for presence of agent. If contaminated,
coating system will be removed by grit blast
techniques before final (XXX)' decontamination
step. Decontamination solution from initial
decontamination will be incinerated in the Liquid
Incinerators (normal practice). Any
decontamination solution produced after the
Liquid Incinerators are decommissioned will be
incinerated in the mobile incinerator.?

Munitions Demilitarization Building Ventilation
System

Following shutdown and closure of the Liquid
Incinerators, the Munitions Demilitarization
Building ventilation system will be removed
from service. Carbon and filters will be heat
treated in the mobile incinerator,?® depending on
the schedule for decommissioning the furnaces.
The remainder of the ventilation system will be
initially decontaminated (XXX)* and
disassembled. Following disassembly, the parts®
will be decontaminated (XXXXX)* in the mobile
incinerator.’

Monitor Support Building and Monitor Support
Building Ventilation System

Will follow the same general closure procedures
in agent-contaminated areas as for the Munitions
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TOOELE CHEMICAL AGENT DISPOSAL FACILITY CLOSURE SUMMARY

Table I-1-1

Facility or Unit

Description of Closure Activity Following
Removal From Service

Demilitarization Building and its ventilation
system. Closure of this area will occur prior to
shutdown of the mobile incinerator.

See Section 10.1.4 for a description of decontamination procedures.

If a mobile incinerator is not permitted and available for use at the Tooele Chemical Agent Disposal Facility

closure, these wastes will be shipped off-site to a permitted TSDF for disposal.

3. Following 5X decontamination, saleable scrap metal may be released from government custody.
4. The mobile incinerator may be fitted during closure to use the pollution abatement system during its operation.
5. Disassembled equipment larger than 4 feet by 4 feet will be thermally treated (5X decontamination in a mobile

incinerator).
NOTE:

Operational specifications of the mobile incinerator are not discussed in this application; the RCRA operating

permit for the mobile incinerator is separate from and independent of this application

Table 1-1-2

MAXIMUM WASTE INVENTORY

Hazardous Waste Management Unit Waste Volume or Munition/Agent
Unit
Container Handling Building Agent 36,555 Ton Containers
gallons
The S-2 Warehouse Site Generated 38,720 N/A
Waste gallons
Igloo 1631 Site Generated | 1,937 gallons N/A
Waste
Igloo 1632 Site Generated 14,520 N/A
Waste gallons
Igloo 1633 Site Generated 14,520 N/A
Waste gallons
Unpack Area Agent 3,424 gallons Ton Containers
Explosive Containment Room Vestibule Agent 833 gallons Ton Containers and
Mines
Upstairs Munitions Corridor Agent 4,366 gallons | Ton Containers and
155-mm Projectiles
TMA Container Storage Area Agent- 2,200 gallons N/A
Contaminated
TMA Airlock Area Agent 381 gallons Ton Containers
TMA Decon Area Agent 381 gallons Ton Containers
Liquid Incinerators--Agent Feed Tank System Agent 1,883 gallons N/A
(ACS-TANK-101, 102 and ancillary
equipment)
Brine Reduction Area Storage Tank System Scrubber Brine 188,800 N/A
(BRA-TANK-101, 102, 201, 202 and gallons
ancillary equipment) Note 1
Spent Decontamination Holding Tank System | Decontaminati | 15,180gallons N/A

(three tanks (SDS-TANK-101, 102, 103 -

on Solution
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Table 1-1-2
MAXIMUM WASTE INVENTORY
Hazardous Waste Management Unit Waste Volume or Munition/Agent

Unit

max. allowable working capacity = 2,200 gal

each) and ancillary equipment, 1 sump @ 512

gallons, 57 sumps @ 89 gallons, 1 sump @ 85

gallons, 4 sumps @ 75 gallons, 1 sump @ 68
| gallons and pumps and piping.) Note 2

Notes

1. Volume of ancillary equipment (e.g. piping, pumps, trenches, etc.) was assumed to be 10 % of the total tank capacities.
2. Volume of ancillary equipment (e.g. piping, pumps, trenches, etc.) was assumed to be 20 % of the total tank capacities.

10.1.4

10.14.1

10.14.2

10.14.3

10.1.4.4

10.1441

10.1.44.2

Inventory Removal, Disposal, or Decontamination of Equipment [40 CFR
264.112(a)(3), 264.114, 264.351]

Prior to closure, the inventory of munitions and agent in the Container Handling
Building, agent tanks, and Munitions Demilitarization Building will be processed through
the Tooele Chemical Agent Disposal Facility system. Prior to the commencement of
closure operations, all hazardous waste residues originating from the final agent
demilitarization campaign will be removed from the facility in accordance with normal
operating procedures.

The closure of the hazardous waste units and areas of the facility will be completed
according to the procedures discussed in this section. During closure operations, residues
such as spent decontamination solution, scrap, and other residue will be generated. As
described in greater detail in the following sections, some residues will be thermally
treated in operable units active during the facility closure sequence or mobile equipment
brought onsite during closure, or if a mobile incinerator is not permitted and available for
use at the Tooele Chemical Agent Disposal Facility closure, these wastes will be shipped
offsite to a licensed TSDF for disposal. Other residues, such as cleaning residues will be
disposed of offsite in accordance with normal operating procedures.

This section is organized in a manner that describes the general activities associated with
closure of the Tooele Chemical Agent Disposal Facility, as well as specific RCRA
permitted unit closure activities.

General Decontamination Procedures and Technigues

Decontamination of the facility will proceed after all demilitarization activities have been
completed and all munitions and agent have been incinerated. Closure will consist of
decontamination of all buildings to the XXX level and all removable process equipment
Iocateol in Category A, A/B, and B areas to the XXXXX level (see Figures I-1-1 through
I-1-5)".

These cleanup levels are defined by the Army as follows:

XXX--Three Xs indicate that the item has been surface decontaminated by specific

*All figures are included at the end of Section I.
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procedures and that appropriate tests or monitoring has verified that vapor concentrations
of 0.0001 mg/m? for agent GB, 0.00001 mg/m? for agent VX, and 0.003 mg/m? for
mustards do not exist. Items are to be free of grease and oils that may absorb agent.
XXX decontamination generally is accomplished by chemical neutralization. Items
decontaminated to XXX cannot be subjected directly to open flame or heat such as
drilling and machining. Equipment and facilities decontaminated to this level must be
retained and controlled in government custody.

XXXXX--Five Xs indicate that an item is clean (i.e., completely decontaminated), free of
hazards, and may be released for general use or from government control without
precaution or restriction. An Army-tested and approved method of achieving a XXXXX
level is subjecting items to a sufficient temperature for a sufficient time to completely
destroy agent. Such high-temperature thermal treatment is to result in no detectable
residual agent contamination of the item treated. For disassembled items, heating the
items to 1,000°F and holding them at that temperature for 15 minutes is considered
sufficient. XXXXX condition must be certified by the commander's designated
representative.

During closure activities, the independent registered professional engineer will review
XXXXX decontamination records maintained by the facility Commander's designated
representative. This review will be included in the unit-by-unit partial closure operations,
as well as for final closure of the facility (see 10.1.12).

Chemical decontamination of structures and equipment will use water-based chemical
solutions to neutralize (i.e., water react) agent residue that may be present. Table I-1-3
presents the decontamination solutions used for each type of agent and other nonagent-
related general-purpose decontamination solutions that may be used during closure
activities. The decontamination solutions are sprayed on, poured on, pumped through
equipment, and applied to areas where a potential for agent contamination exists.
Neutralization is followed by a process or freshwater flush. All process related areas in
the Munitions Demilitarization Building have sumps that are used to collect spent
decontamination and rinse waters for transfer to the spent decontamination holding tanks
located in the Toxic Cubicle.

Table 1-1-3

SOLUTIONS FOR CHEMICAL DECONTAMINATION

Process Type of Agent Most Recently Handled

GB VX, Mustard
Decontamination Solution™ Aqueous NaOH Agueous NaOCI solution

Solution
Flushing Solution Process or Fresh Process or Fresh Water

Water
General Purpose decontamination solution used for Trisodium phosphate (TSP) solution
equipment and metallic surfaces (not for agent wash (1 Ib of TSP per 10 gallons of
decontamination) water). Rinse with copious quantities

of process of freshwater.

Heavy duty cleaning solution®*; for nonmetal surfaces (e.g., Tetrasodium ethylenediamine
concrete) and equipment with prolonged contact with tetraacetate (1 to 2 percent), sodium
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inorganic (i.e., metals) contaminants (not for agent tripolyphosphate (1 to 3 trisodium
decontamination) phosphate (anhydrous) (1 to 3

percent), water (balance). Rinse with
copious quantities of process or
freshwater.

10.1.4.45

10.1.4.4.6

10.1.4.4.7

10.1.4.4.8

10.145

10.1.4.5.1

10.1.4.5.2

10.1.45.3

Personal protective clothing and equipment for mustard and nerve chemical agent
operations will be as detailed in the Contingency Plan, Attachment 9.

During decontamination, personnel working in a Category A (see Section 10.1.1) area
will be required to wear the Demilitarization Protective Ensemble until the area has been
decontaminated. Other areas will require the level of protection required during
operations until the area is certified decontaminated by the installation Commander's
designated representative

All post-decontamination air monitoring will be accomplished using agent ACAMS,
DAAMS or an equivalent technique. Agent-contaminated areas will be decontaminated
until agent is not detected and as otherwise indicated below for specific areas or regulated
waste management units. Work in suspected agent-contaminated areas will cease until
the agent DAAMS results are reported.

During decontamination operations, the ventilation system will remain in operation to
ensure that agent vapors potentially present are not discharged to the atmosphere.

Munitions Demilitarization Building Area Closure

The Munitions Demilitarization Building area consists of the demilitarization building,
which houses the Liquid Incinerator, Deactivation Furnace System, and Metal Parts
Furnace, and the associated tanks and pollution abatement systems for each of these
incinerators (located outside the building). General features of the overall
decommissioning of the Munitions Demilitarization Building (including the TMA, UPA,
ECV, and UPMC) and the non-RCRA process related equipment such as munitions
handling equipment, conveyors, etc., are described in this section. Specific provisions
pertaining to the closure of certain permitted systems (e.g., tank systems and incineration
equipment) are discussed separately.

Closure of the Munitions Demilitarization Building area will require decontamination of
the associated buildings and structures to the XXX level and all incinerators and related
equipment located in Category A, A/B, and B areas to the XXXXX level. Equipment to
be decontaminated to the XXXXX level will first be cleaned and certified to the XXX
level using the appropriate decontamination solution as specified on Table I-1-3. A
central decontamination solution supply system located in the Munitions Demilitarization
Building will be used to mix, store, and supply the solution(s) to be used. Final XXX
decontamination of the building itself (including the TMA, UPA, ECV, and UPMC) will
be performed once all equipment has been removed and decontaminated to the XXXXX
level and closure of certain individual RCRA-permitted units (tank systems and
incinerators) has been completed. The Munitions Demilitarization Building area closure
decontamination procedure is generally shown in Figure 1-1-5.

XXX decontamination (see Attachment 2, Waste Analysis Plan) is accomplished by
washdown with decontamination solution followed by flushing with process or
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freshwater. This will be repeated as many times as necessary until agent vapor
concentration levels, as determined by ACAMS and DAAMS analysis, meet XXX
criteria. All spent decontamination solution from washdown of the building facility will
be incinerated in the Liquid Incinerators, or in a mobile incinerator brought to the facility
during closure operations, at 1,800°F to destroy any organic chemical residues in the
solution, or if a mobile incinerator is not permitted and available for use at the Tooele
Chemical Agent Disposal Facility closure, these wastes will be shipped to a licensed
TSDF for disposal.

To facilitate decontamination, the following engineered features have been incorporated
into the Munitions Demilitarization Building design:

Surfaces of floors, walls, ceilings, and associated fixtures are free of crevices, cracks,
protrusions, and other irregularities that could entrap material. As necessary, foundation
subsoils are preconsolidated to reduce total and differential settlement. This reduces
structural cracking.

Internal angles, corners, and recesses are rounded with a radius larger than a minimum
radius. For example, concrete corners have a 1-inch minimum cant and fixtures should
have a 1/4-inch radius.

Surfaces that contact agent or explosive have been selected and coated, polished, or
machined to prevent or resist the adherence of liquids or solids.

Structural integrity is adequate to resist formation of leaks, cracks, and crevices due to
stresses such as thermal and vibratory stresses. Concrete reinforcing steel allowable
stress levels are reduced to lessen the size of normal concrete tension cracks.

Concrete surfaces in agent areas have been treated with an epoxy coating. This sealant
spans and seals normal fine concrete cracks without loss of integrity. To aid epoxy
adherence, concrete framework has a clean epoxy coating, and no wax paraffin or
concrete curing agents have been used.

Overlapping metal surfaces in fixtures have been avoided except where sealed by
welding. Exceptions may be gasketed openings, such as inspection and access ports.

Electrical fixtures are capable of continuous service when subjected to vigorous
washdown with decontamination solutions.

Visual access is provided to all surfaces or spaces where material is likely to accumulate.
When necessary for access, flooring grating is removable by personnel in
Demilitarization Protective Ensemble.

Provisions have been made for flushing and draining, and for removing and collecting,
rinsings in which agent or explosive may be entrained or dissolved. Cast-in-place
concrete topped floors in Category A, A/B, B, and C areas are sloped to sumps. In
Category A, A/B and B areas the floor is sloped at 1/4-inch per foot. In certain Category
A areas the floor is sloped to embedded trenches, which then slope at 1/6-inch per foot to
the sump. In the Explosive Containment Room the floor slopes at 1/4-inch per foot to a
trench and the trench slopes at 1/8-inch per foot to the sump. In the Category C areas, the
floor is sloped at 1/16-inch per foot to sumps. The precast concrete slabs act as forming
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for the cast-in-place topping and subsequently act integrally with it to resist live loads.
Slab thickness is controlled by shear considerations and, because the trenches form
"notches™ in the slab, steel beams are provided on each side of the trench to provide slab
support. The slabs are cast with embedded plates for welding to steel beams and, as
required, are furnished with projecting reinforcing to ensure integral action with the cast-
in-place topping.

Openings in barriers between areas at different category levels are limited in size to
preclude loss of pressure differential.

Wall penetrations for electrical and instrumentation access are sealed to prevent vapor or
liquid violation of areas separations.

The ventilation ductwork is designed to allow self-draining of spent decontamination
solution to drain points. Ductwork has been designed to minimize dismantling of
sections to accomplish decontamination. Washdown systems inside ventilation ductwork
are not required.

The ventilation system is designed to preclude entrance of decontamination solution into
the ductwork at air registers during routine decontamination activities. Either internal
baffles or pitched airfoils shall be incorporated in the supply and exhaust registers.

Following initial XXX decontamination, the Category A, A/B, and B equipment in the
Munitions Demilitarization Building will then be decontaminated to the XXXXX level.
This will be accomplished in two steps--the first to clean to XXX in a manner similar to
that followed for the building, and the second disassembly of the equipment to a size
suitable for feeding to one of the remaining in-service furnaces for heating to 1,000°F for
15 minutes.

When an existing incinerator is not available for XXXXX decontamination or the
treatment of wastes because it has been decontaminated and taken out of service, or the
material is too large, a mobile incinerator, which will be brought to the site, will be used,
or if a mobile incinerator is not permitted and available for use at the Tooele Chemical
Disposal Agent Facility closure, these wastes will be shipped to a licensed TSDF for
disposal.

Process equipment only required to be decontaminated to a XXX condition (Categories
A, A/B, and B) will be disconnected from the power source and disassembled to the
extent necessary to ensure decontamination of all (agent) accessible surfaces. Solids
buildup will be removed from all surfaces. The equipment item will be washed with the
appropriate decontamination solution for the suspect agent type(s), thoroughly cleaned if
necessary with a detergent solution (see Table I-1-3) to remove surface oil and grease,
and will be subsequently rinsed with freshwater. Steam cleaning will also be used as
appropriate.

Decontamination of equipment to achieve a XXXXX condition will require disassembly
and high-temperature thermal treatment. Equipment is not expected to remain

serviceable after this decontamination. Disassembly of XXX decontaminated equipment
will be performed by specially trained personnel wearing appropriate protective clothing.

Excess air will be provided to all external surfaces of each item during thermal treatment.
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Prior to or during thermal treatment, potential agent entrapments will be physically
opened to ensure exposure of contaminant.

10.1.4.6Monitor Support Building

10.14.6.1

10.15

10.1.5.1

10.1511

10.15.1.2

10.1.5.1.2.1

10.15.1.2.2

10.151.2.2.1

10.1.5.1.2.2.2

The Monitor Support Building is not considered to be a hazardous waste management
unit at the Tooele Chemical Agent Disposal Facility. However, since there is a potential
for contamination of the structure and ventilation system by agents during routine
Monitor Support operations, decontamination procedures similar to those for the
Munitions Demilitarization Building will be employed during final closure activities.

Closure of Containers? [40 CFR 264.178]

Container Handling Building and the S-2 warehouse

It is anticipated that the Container Handling Building and the S-2 warehouse will be
among the first hazardous waste management units to be decommissioned during facility
closure activities. All waste munitions and some of the site-generated wastes will have
been processed through the Tooele Chemical Agent Disposal Facility prior to initiation of
facility closure.

Closure of the Container Handling Building will be considered complete upon
certification by the independent registered professional engineer of the following
activities:

Initial XXX decontamination following final munitions campaign (XXX decontamination
verification will be based on the final agent processed and as per normal agent
monitoring during facility operations). Decontamination procedures to be used are
similar to those described previously for the Munitions Demilitarization Building. All
interior surfaces will be decontaminated with the appropriate agent decontamination
solution provided in Table 1-1-3. Spent decontamination solution will be collected in the
drain system within the structure, placed in drums or portable tanks, and transferred to the
spent decontamination holding tank in the Toxic Cubicle. All spent decontamination
solution will be incinerated in the Liquid Incinerators.

and;
One or both of the following closure verification steps is completed:

Clean Closure Sampling. Random and systematic sampling of the epoxy floor and sump
coating system, respectively, will be conducted to confirm the effectiveness of the
decontamination methods. Sampling methods will be in accordance with procedures
established in SW-846 and as provided below.

For areas with less than 400 square feet, a minimum of four random scrape samples from
the floor area coating and a minimum of one additional sample from each containment or
collection sump and/or collection trench will be collected and analyzed (as per Section C-

“Closure of the Container Storage Areas (UPA, ECV, UPMC, and TMA) is addressed in the
description of the closure of the MDB (Section 10.1.4.5).
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2, Waste Analysis Plan) for all agents processed at the facility.

In areas larger than 400 square feet, random scrape samples at a frequency of one per 100
square feet will be collected. In areas with multiple sumps, a minimum of one sample per
sump will be collected. Trench collection systems will be sampled at a frequency of one
sample per 10 linear feet of trench.

If analysis indicates nondetectable concentrations of all agents, no additional
decontamination will be conducted. If an agent is detected, then additional
decontamination and verification analysis steps may be undertaken (with manual
collection of the liquid using portable equipment) or the procedure for coating system
removal, below, will be employed.

Coating System Removal. The epoxy coating and the top 0.25 cm of concrete (or to
exposed aggregate, whichever occurs first) is removed by grit blast or hydroblast
techniques. Grit blast residues will be collected, containerized, and handled as hazardous
waste in a manner consistent with the last agent processed. Hydroblast waters will be
collected in area sumps and handled as described for rinse waters, below. The final
decontamination step will be to rinse the walls, floor, sumps, and trenches with fresh
water or steam clean. Rinse water or condensate will be manually collected from the
sump(s) and incinerated in the Liquid Incinerators. No additional sampling of the
decontaminated area will be conducted.

and;

Post-decontamination agent monitoring for a minimum of 3 months inside Container
Handling Building verifies final XXX decontamination closure status.

Closure of the S-2 warehouse will be considered complete upon the certification by the
independent registered professional engineer of the following activities:

Shipment of the secondary containment pallets off-site to an appropriate hazardous waste
landfill facility following the removal of all site-generated waste from the S-2 warehouse.
Decontamination of the pallets will not be necessary since only XXX-category site-
generated waste will be stored on the pallets and the pallets will be managed as a
hazardous waste

and;

After pallet removal, the S-2 warehouse will be monitored for a minimum of 3 months to
verify final XXX closure status.

Closure verification sampling and cleanup contingencies for the soil and roadway
surfaces in the immediate vicinity of the entrance apron to the CHB are addressed under
10.1.8.

Residue Handling Area

Closure of the Residue Handling Area will involve the removal and disposal at a licensed
TSDF facility of all containerized hazardous wastes in storage at the time closure of the
Brine Reduction Area Tank System commences, followed by decontamination of the
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building's interior surfaces (walls and floor). Closure of this area will be in conjunction
with closure of the Brine Reduction Area that is located adjacent to the temporary storage
area [see 10.1.6]. The projected types of containerized waste that will have to be shipped
to an offsite permitted hazardous waste facility during closure are:

e Incinerator ash
e Baghouse dust and cyclone residue
o Miscellaneous nonagent related wastes generated during facility closure

Upon removal of the final quantity of waste from the Residue Handling Area, the interior
walls and floor adjacent to the storage area will be spray rinsed or steam cleaned with
general purpose decontamination solution (see Table I-1-3) or a heavy-duty solution, as
appropriate, to remove brine dust and residues. The interior of the building adjacent to
the storage area will then be rinsed with fresh water. It is anticipated that one to two
additional washings with the decontamination solution may be necessary to complete
closure of this area. The wash and rinse waters will be collected and transported to the
Liquid Incinerators or mobile incinerator for incineration, or if a mobile incinerator is not
permitted and available for use at the Tooele Chemical Agent Disposal Facility closure,
these wastes will be shipped offsite to a licensed TSDF for disposal. It is not anticipated
that physical decontamination methods such as grit blasting or hydroblasting will be
necessary to complete closure. If grit blasting or hydroblasting is employed, residue
management will be as indicated for the Brine Reduction Area closure procedures.

Closure of Tank Systems [40 CFR 264.197]

The Tooele Chemical Agent Disposal Facility consists of three separate permitted
hazardous waste tank systems. The tank systems vary in design and complexity, and
consist of any or all of the following system components: tanks, collection sumps,
secondary containment sumps, concrete (in-floor) collection trenches, pumps, valves, and
other ancillary equipment. The three tank systems include:

e Agent Collection Tank System - This tank system includes the agent collection
systems in the Explosive Containment Room and the Munitions Processing Bay
as well as all associated piping and ancillary equipment, and extends to the inlet
of the Liquid Incinerators. The agent collection system also includes the agent
storage tanks and a secondary containment sump in the Toxic Cubicle. There are
no floor sumps or trenches located in process areas that are associated with the
agent collection system. However, collection sumps and trenches are part of the
agent collection tanks secondary containment system. The agent collection
system is located entirely within Category A areas in the Munitions
Demilitarization Building.

e Spent Decontamination Solution Tank System - While not intended specifically
for agent collection, the spent decontamination solution tank system collects
incidental quantities of agent from routine decontamination operations within the
Munitions Demilitarization Building. The spent decontamination holding tank
system consists of numerous sumps and concrete collection trenches of varying
length, pumps, ancillary piping and equipment, and the three spent
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decontamination-holding tanks located in the Spent Decontamination Solution
Room. Three separate pipe headers and pump systems compose the spent
decontamination holding tank system--one each originating from Category A,
A/B, B, and C process areas.

o Brine Reduction Area Tank System - This system extends from the pollution
abatement systems of the Metal Parts Furnace, Deactivation Furnace System, and
Liquid Incinerators in the Munitions Demilitarization Building to the tanks. It
includes the four brine storage tanks located outside of the Process Utilities
Building.

A summary of the principal tank systems and their individual capacities is provided in
Table 1-1-4. Ancillary sumps (i.e., Intermittent Collection Units) associated with
munitions processing are summarized in Table I-1-5, and RCRA permitted secondary
containment sumps located in the MDB and connected to the SDS are listed in Table I-1-
6.

Agent Collection Tank System

Following completion of the final agent demilitarization campaign, but prior to the
official commencement of closure operations, the Munitions Demilitarization Building
will be initially decontaminated to XXX according to normal operating procedures. This
initial effort will include XXX decontamination of the agent collection tank system.
While the Liquid Incinerators will remain in service to support each facility's closure
operations, the agent collection tank system will no longer be needed.

The agent collection tank system will be closed following removal of all munitions
draining equipment located in the Explosive Containment Room and the Munitions
Processing Bay. Equipment in both of these areas are directly connected to the agent
collection system. [Note: The Explosive Containment Room and the Munitions
Processing Bay will be closed as an element of the Spent Decontamination Solution Tank
System.] No sumps are associated with the agent collection system, except the secondary
containment sump in the Toxic Cubicle (see Table 1-1-5).

The appropriate decontamination solution from Table I-1-3 used in the final agent
campaign will be flushed through the piping system until such time as no agent is
detected in samples of the decontamination solution as it enters the agent collection tanks.
Agent analysis will be in accordance with methods identified in Attachment 2, Waste
Analysis Plan. All spent decontamination solution will be incinerated in the Liquid
Incinerators. Following decontamination, the collection lines will be purged with a fresh
water rinse, with the rinse water also incinerated in the Liquid Incinerators.

Table I-1-4A
TANK SUMMARY TABLE

Tank

Designation (gallons)

Tank Use Capacity

ACS-TANK-101 Agent Holding Tank 582

ACS-TANK-102 Agent Surge Tank 1,130
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Table I-1-4A
TANK SUMMARY TABLE
Tank Tank Use Capacity
Designation (gallons)
SDS-TANK-101 Spent Decontamination Solution Storage Tank 2,200
SDS-TANK-102 Spent Decontamination Solution Storage Tank 2,200
SDS-TANK-103 Spent Decontamination Solution Storage Tank 2,200
BRA-TANK-101 Brine Storage Tank 42,900
BRA-TANK-102 Brine Storage Tank 42,900
BRA-TANK-201 Brine Storage Tank 42,900
BRA-TANK-202 Brine Storage Tank 42,900

Table I-1-5 and Table 1-1-6, 24-HOUR INTERMITTENT COLLECTION UNITS and
NONPERMITTED SUMPS WITH SECONDARY DESIGN MUNITIONS
DEMILITARIZATION BUILDING Tables moved, reference body of the Permit, Table 4,
Hazardous Waste Storage Tank Systems.

10.1.6.3.4

10.1.6.3.5

10.1.6.3.6

10.1.6.4

10.1.6.4.1

All aspects of the agent collection system, including the tanks, piping, pumps, and other
ancillary equipment originating from Category A areas will be disassembled and cut into
pieces as necessary to be XXXXX decontaminated in either the Metal Parts Furnace or
the mobile incinerator. [If the Metal Parts Furnace is not available and] if a mobile
incinerator is not permitted and available for use at the Tooele Chemical Agent Disposal
Facility closure, these wastes will be shipped offsite to a licensed TSDF for disposal.
Only the floor area and secondary containment sump in the Toxic Cubicle will remain
following disassembly of the tank system (see discussion below). Following XXXXX
decontamination and certification by the installation Commander's representative and the
independent engineer, the scrap will be released from government custody. XXXXX
decontamination verification techniques will be performed during normal facility
operations for munitions scrap.

The Toxic Cubicle, including the floor and secondary containment sump will be finally
decontaminated by following 10.1.5.1.2.2 through 10.1.5.1.2.3.1.

Individual unit closure (i.e., partial closure) of the agent collection tank system will be
considered complete following completion of these tasks. The certifying engineer will
note the date of completion in the closure logbook. Closure certification will be made
following completion of the 3-month post-decontamination agent monitoring program for
the entire Munitions Demilitarization Building (note: this 3-month post decontamination
monitoring program and associated certification encompasses the TMA container storage
area).

Spent Decontamination Holding Tank System

The spent decontamination holding tank system will be closed systematically with the
general decommissioning of the Munitions Demilitarization Building. Final closure of
these tank systems cannot be completed until all removable equipment (including sumps
and trenches that are fitted with removable steel insert catchments) in Category A, A/B,
B, and C process areas has been disassembled, decontaminated, and removed from the
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building. Elements of the decontamination solution collection system located in
Category A, A/B, and B process areas will be disassembled and thermally treated to
XXXXX decontamination. Category C process areas will only receive XXX
decontamination.

The spent decontamination solution tank systems (see Tables I-1-4 through 1-1-6) will be
closed following initial XXX decontamination of the Munitions Demilitarization
Building after the final agent campaign, removal of all demilitarization equipment, and
closure of the agent collection tank system. Following closure of the agent collection
system (in the Munitions Processing Bay and Explosive Containment Room), final
decontamination and disassembly of the spent decontamination collection system will
proceed.

Decontamination solution wash(es) of the individual process area walls, floors, sumps,
etc., will be conducted until no agent is detectable in samples collected at the inlet to the
three tanks in the Spent Decontamination System Room. The pump and piping systems
will then receive a final fresh water rinse. All rinsate will be incinerated in the Liquid
Incinerators. When this is achieved, the sump pump assemblies will be removed and the
pipelines capped at the connection to the 2-inch-diameter pipe that runs to the collection
tanks. The 2-inch-diameter pipelines will be systematically removed as each area is
decommissioned.

The Spent Decontamination Holding Tank System will be decontaminated by following
closure conditions 10.1.5.1.2.2 through 10.1.5.1.2.3.

Initially, two of the three spent decontamination holding tanks at the Munitions
Demilitarization Building will be removed from service, disassembled, and XXXXX
decontaminated in the Metal Parts Furnace or the mobile incinerator, or if a mobile
incinerator is not permitted for use at the Tooele Chemical Agent Disposal Facility
closure, these wastes will be shipped offsite to a licensed TSDF for disposal. The third
tank will remain as the only operable feed tank to the Liquid Incinerators during
remaining decontamination efforts conducted during closure of the facility. After
completion of Liquid Incinerator Operations, the third tank and any remaining elements
of the three collection system pipelines will be disassembled, cut into pieces as necessary,
and decontaminated (XXXXX) in the mobile incinerator.

Closure of the Spent Decontamination Solution Room that serves as the secondary
containment system for the spent decontamination holding tanks will be decontaminated
following disassembly of the last decontamination solution holding tank and remaining
ancillary equipment. Closure verification for the trench and sump system and the
individual containment sumps for the three spent decontamination holding tanks will be
in the same manner as that described above for the collection portion of the spent
decontamination holding tank system.

Individual unit closure (i.e., partial closure) of the spent decontamination holding tank
system at the facility will be considered complete following completion of these tasks.
The certifying engineer will note the date of completion in the closure logbook. Closure
certification will be made following completion of the 3-month post-decontamination
agent-monitoring program for the entire Munitions Demilitarization Building.

Brine Reduction Area Tank System
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The Brine Reduction Area Tank System consists of four brine storage tanks located
outside of the Process Utilities Building and the remaining Brine Reduction Area
treatment system equipment not removed in accordance with the approved Partial
Closure Plan for the Brine Reduction and Residue Handling Areas submitted to the
Executive Secretary in January 2005. This system also includes all ancillary piping and
secondary containment devices. The Brine Reduction Area will be operational until it is
no longer needed (i.e., when the Liquid Incinerators and mobile incinerator, if connected
to the Brine Reduction System during closure activities, are closed). The remaining brine
solution will be transported off-site.

In conjunction with closure of the Brine Reduction Area tank system, the temporary
container accumulation and storage area used for packaging and consolidating brine salts
during facility operations will also be decontaminated. All remaining Brine Reduction
Area treatment system equipment and miscellaneous piping, generated during closure of
the Brine Reduction Area will be decontaminated using physical (e.g., grit blasting or
hydroblasting) and/or liquid residue removal methods and disassembled.

The tanks will be disassembled, brushed, scraped, or grit blasted or hydroblasted as
appropriate to remove heavy residue (salt) accumulation, and washed or steam cleaned
using a detergent and/or heavy-duty cleaning solution (see Table I-1-3) until no residues
are visibly apparent.

After decontamination of the equipment has been completed, tanks, remaining Brine
Reduction Area treatment system equipment and piping, etc., will be cut into small
pieces, where practicable, for scrap, and released from government custody.

Following equipment removal from the Brine Reduction Area, the interior structure of
the Process Utilities Building will be decontaminated using high-pressure washing and/or
steam cleaned using the general or heavy-duty cleaning solutions identified in Table I-1-
3. Based on facility personnel's evaluation of the extent of salt residues in the area
following removal of processing equipment, grit blasting or hydroblasting techniques
may be employed to remove heavier residue accumulations prior to washing as the final
decontamination step.

In all instances where grit blast techniques are employed during closure, blast residues
will be collected using normal hand tools (e.g., shovels, brooms, etc.) and heavy-duty
portable and wheeled vacuum sweepers (as necessary), containerized, and disposed of in
a manner that is consistent with the brine salts of the most recent agent demilitarization
campaign.

Closure of Incinerators [40 CFR 264.351]

The incinerators/furnaces, including their pollution abatement systems, will be shut down
and permanently taken out of service as sequentially indicated in Table I-1-7. Any
remaining waste materials as part of the agent demilitarization campaign will be
processed through the respective system prior to initiation of closure. Similar to normal
operational procedures all of the incineration/furnace systems will then be initially XXX
decontaminated. To augment the closure of the overall facility, incinerator/furnace
closure and disassembly will occur in a sequential manner with the decontamination
residues and disassembled parts thermally treated in one of the remaining active units.
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Although not addressed in this permit application, a mobile incinerator will be brought to
the facility to support closure as the onsite facility incinerators are decommissioned, or if
a mobile incinerator is not permitted and available for use at the Tooele Chemical Agent
Disposal Facility closure, these wastes will be shipped offsite to a licensed TSDF for
disposal.

Table 1-1-7
MUNITIONS DEMILITARIZATION BUILDING
INCINERATOR CLOSURE SEQUENCE AND FATE

MUNITIONS DEMILITARIZATION BUILDING

Sequence of Closure Fate

1. Deactivation Furnace System e Spent decontamination solutions to Liquid
Incinerators
o Disassembled parts to Metal Parts Furnace

2. Metal Parts Furnace o All feed and disassembled parts to mobile
incinerator

e Spent decontamination solutions to Liquid
Incinerators

e Carbon and filters to mobile incinerator

3. Liquid Incinerators e Spent decontamination solution and
disassembled parts to mobile incinerator

MOBILE INCINERATOR

e Remove from site

Note: Mobile incinerator to be brought onsite prior to or at closure of the first incinerator unit closure,
or if a mobile incinerator is not permitted and available for use at the Tooele Chemical Disposal
Facility closure, these wastes will be shipped offsite to a licensed TSDF for disposal.
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Disassembled incineration/furnace equipment will be decontaminated as follows:
e Deactivation Furnace
XXX From outlet of slagging afterburner and all of Pollution Abatement
System
XXXXX From munitions feed chute through heated scrap discharge
conveyor, and through slagging afterburner
e Metal Parts Furnace
XXX From discharge of afterburner through the Pollution Abatement
System
XXXXX From inlet airlock through exit airlock, and through afterburner
e Liquid Incinerators
XXX From outlet of afterburner (2nd Stage Incinerator) through Pollution

Abatement System including stack
XXXXX From agent feed in vortex burner through the afterburner

Following initial decontamination, removal, disassembly, and XXX or XXXXX final parts
decontamination of each respective incinerator/furnace, as indicated above, the room(s) in
the Munitions Demilitarization Building in which the system was formerly housed will be
finally XXX decontaminated. All interior surfaces will be decontaminated with the
appropriate agent decontamination solution provided in Table I-1-3. Spent decontamination
solution will be collected from the decontamination sump(s) or trenches using portable
equipment, and transferred either to the spent decontamination solution tank (if still in
service) for incineration in the Liquid Incinerators or to the mobile incineration system, or if
a mobile incinerator is not permitted and available for use at the Tooele Chemical Agent
Disposal Facility closure, these wastes will be shipped offsite to a licensed TSDF for
disposal.

As provided below, verification sampling and/or removal of the epoxy concrete coating
system will be performed to confirm the effectiveness by following 10.1.5.1.2.2 through
10.15.1.2.3.1.

Facility Soils Investigation at Closure

The specialized munitions handling equipment and inspection/decontamination procedures,
other engineered systems such as the Munitions Demilitarization Building and its associated
munitions processing equipment, and continuous facility agent monitoring system are
intended to preclude (or detect) most anticipated non-random, systematic events (e.g., tank
leaks) that could lead to a release of agent or related hazardous waste to facility soils.
However, an unplanned release of agent or other hazardous waste may occur during the
operational life (including the closure period) of the Tooele Chemical Agent Disposal
Facility.
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While the engineered safeguards of the Tooele Chemical Agent Disposal Facility (such as the
incineration systems and the secondary containment devices for munitions storage areas and
tank systems) are designed to prevent facility operational failures, one of the most likely
causes of an unplanned release of hazardous waste to facility soils would be transportation
related (including loading and unloading operations); either occurring during transportation
of munitions from the installation's stockpile storage area to the Container Handling Building,
transportation of munitions from the Container Handling Building to the Munitions
Demilitarization Building or during transportation of process related hazardous waste (e.g.,
brine salts, incinerator ash, etc.) to the offsite hazardous waste disposal facility.

If such events occur during the life of the facility, response and clean-up procedures are
detailed in the facility's Contingency Plan , Attachment 9.

To provide verification that facility soils do not pose a threat of post-closure escape of agent
or related hazardous waste or hazardous constituents to the environment, facility soils in the
proximity of the regulated waste management units, and all hazardous waste
loading/unloading areas will be sampled and analyzed for all agents processed at the facility,
or non-agent hazardous constituents, as applicable for areas related to process wastes. Areas
to be addressed include the following:

10.1.8.4.1 Transportation Routes (Agent Related)

All onsite roadways in which unprocessed agent are transported, including roadway from
installation storage area to the Container Handling Building, and from the Container Handling
Building to the Munitions Demilitarization Building.

Munitions receiving area outside the Container Handling Building.

Munitions receiving area at the Munitions Demilitarization Building.

10.1.8.4.2 Transportation and Process Waste Discharge Areas (Nonagent Related)

o All onsite roadways in which demilitarization process hazardous wastes are transported.
o Deactivation Furnace System discharge and residue collection area.

e Process Utilities Building loading/unloading area.

10.1.8.5 Other areas will be sampled, as appropriate. Prior to closure of the facility, the independent

registered professional engineer responsible for closure certification will review with the
installation Commander's representative (or the Emergency Coordinator) all facility operating
records pertaining to spills, releases, or other unplanned events. If releases occurred during

operations, the record of response will be examined. A determination by the independent
engineer as to whether the response action was appropriate. 1f documentation of the cleanup
and follow-up verification sampling does indicate that the release was removed to background

levels, no closure verification sampling of that area will be conducted. [Note: The Contingency
Plan provides details on the planned response action(s) for agent and non-agent related spills.

The criteria for cleanup of all spills to facility soils is complete removal.]
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10.1.8.6 Background Soils Investigation

10.1.8.6.1

10.1.8.6.2

10.1.8.6.3

Prior to construction of the Tooele Chemical Agent Disposal Facilities, onsite soil sampling
will be conducted to establish background levels of hazardous constituents. At least five
background soil samples will be collected for analysis. At each location, individual samples
will be collected at 1.5 to 2 foot intervals (depending on actual sampling equipment used) to a
total depth of 10 feet (or until groundwater is encountered, whichever occurs first). Samples
will be taken in areas determined by installation officials to be unaffected by previous waste
management or munitions management activities. Samples will be taken from similar
geologic strata and at similar depths to the depths for comparison during closure of the
chemical stockpile disposal system facility. From the sampling, the background
concentration for each constituent will be established at each depth interval.

Wide variations in the concentration of hazardous constituents in background samples will
not be acceptable. The mean of each hazardous constituent concentration of the background
samples (not including the background sample with the highest concentration of that
constituent) must be compared to the background sample with the highest concentration of
that constituent. If the difference is within four sample standard deviations of the mean (two
sample standard deviations if log values are being used rather than actual values), then the
background sample with the highest constituent concentration may be included in the
background set. Otherwise, another background sample will be obtained which meets these
criteria.

All background soil samples will be analyzed for the priority pollutants using the appropriate
methods established in the most current version (at the time of sampling) of the EPA
document SW-846, Test Methods for Evaluating Solid Waste. Organic constituent analysis
will employ the gas chromatograph/mass spectrometry analytical methods. In addition, each
sample will be analyzed for the presence of the individual agents to be processed at the
facility. All analysis for agent will be in accordance with Attachment 2, Waste Analysis
Plan.

10.1.8.7 Agent-Related Area Sampling

10.1.8.7.1 All facility roadways and shoulder areas in which agent has been transported on a regular basis

during demilitarization operations will be sampled for the presence of agent during closure
activities. Sample results will be compared to the background values established prior to
construction of the Tooele Chemical Agent Disposal Facility. If the concentration of agent in
each sample is within the established background concentration plus two sample standard
deviations, then the background concentration for the agent has been achieved.
Decontamination efforts will be carried out until this criterion is achieved.

10.1.8.8 Roadways.

10.1.8.8.1Road surface chip samples will be collected every 50 linear feet along the centerline crown and

at both edges of the pavement. From each station, the three samples will be composited and
analyzed for each agent processed at the facility. If agent is detected above the established
background at any sample location, additional sampling on 10-foot centers in each direction
will be conducted to determine the extent of agent presence. Prior to final closure of the
facility, asphalt areas determined to have agent present, if any, will be removed to the base
material and incinerated in the mobile incinerator. If the surface is Portland cement concrete,
the concrete will either be removed, or grit blasted to remove the top 0.25 cm of concrete.
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Residues, if any, will be incinerated in the mobile incinerator, or if a mobile incinerator is not
permitted and available for use at the Tooele Chemical Agent Disposal Facility closure, these
wastes will be shipped offsite to a licensed TSDF for disposal.

10.1.8.9 Loading and Unloading Areas.

10.1.8.9.1Portland cement concrete aprons adjacent to loading and unloading areas of the Container
Handling Building, and the Munitions Demilitarization Building will be sampled for agent.
Concrete chip samples will be collected at a frequency of one sample per 100 square feet. If
agent is detected above the established background, the concrete will either be removed, or grit
blasted (removal of top 0.25 cm of surface). Residues, if any, will be incinerated in the mobile
incinerator, or if a mobile incinerator is not permitted and available for use at the Tooele
Chemical Agent Disposal Facility closure, these wastes will be shipped offsite to a licensed
TSDF for disposal.

10.1.8.10 Roadway Shoulders.

10.1.8.10.1 Roadway shoulders will be sampled at the same frequency as the roadway surface, every
50 linear feet. On each side, one sample at the edge of the pavement surface, and one sample 5
feet off the pavement will be collected. The sample will be collected to a total depth of 1 foot.
The two samples at each location (from the same side) will be composited and analyzed for
each agent processed at the facility. If agent is detected above the established background,
additional sampling will be conducted on a 5-foot grid away from the sample location and at
1.5- to 2-foot intervals vertically to define the extent of agent presence. Once defined, these
areas, if any, will be excavated until background agent levels are achieved.

10.1.8.10.2 Excavated soils and other residues will be incinerated in the mobile incinerator, or if a
mobile incinerator is not permitted and available for use at the Tooele Chemical Agent Disposal
Facility closure, these wastes will be shipped offsite to a licensed TSDF for disposal. All
excavated area will be replaced will clean fill material.

10.1.8.11 Soils Adjacent to Loading and Unloading Areas.

10.1.8.11.1 Soils adjacent to the Container Handling Building and the Munitions Demilitarization
Building munitions loading and unloading areas will be sampled and analyzed for the presence
of each agent processed at the facility. Samples of soil at the edge of the apron and at a
distance of 5 feet away will be collected every 10 linear feet around the perimeter of the
building loading apron. The sample will be collected to a total depth of 1 foot. The two
samples at each perimeter location will be composited and analyzed for each agent processed at
the facility. If agent is detected above the established background, additional sampling will be
conducted on a 5-foot grid away from the sample location and at 1.5- to 2-foot intervals
vertically to define the extent of agent presence. Once defined, these areas, if any, will be
excavated until the background level is achieved. Excavated soils and other residues will be
incinerated in the mobile incinerator, or if a mobile incinerator is not permitted and available
for use at the Tooele Chemical Agent Disposal Facility closure, these wastes will be shipped
offsite to a licensed TSDF for disposal. All excavated area will be replaced with clean fill
material.

10.1.8.12 Nonagent-Related Area Sampling

10.1.8.12.1 During facility closure, a soil sample verification program will be conducted for roadway and
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loading/unloading areas of the facility that are used to transport nonagent-related hazardous
wastes such as brine salts. The sampling strategy will be identical to that described above for
agent related areas. However, two major differences exist:

o Soil samples will be analyzed for priority pollutant metals only (total metal analysis).

¢ In lieu of or in conjunction with pavement removal (as needed), a decontamination
program may be employed using a heavy duty cleaning solution or steam cleaning (see
Table 1-1-3). See Section 10.1.5 for a discussion of similar cleaning methods for the
temporary container storage area in the Process Utilities Building, and Section 10.1.6 for
a discussion of the decontamination techniques for the Brine Reduction Area tank
system.

10.1.8.12.2 If the concentration of the analyzed hazardous constituents in the soil is within the established

background concentration plus two standard deviations, then the background concentration
for the constituent has been achieved. If levels in excess of the background are found,
additional sampling as described for agent related areas will be conducted until the extent of
contamination is determined.

10.1.8.12.3 If soil removal is necessary, excavation will be conducted until soil background is achieved.

All residue generated will be characterized in accordance with 40 CFR Part 262, Subpart C,
Characteristics of Hazardous Waste.

10.1.8.12.4 The independent registered professional engineer will review documentation of the facility

10.1.9

10.1.9.1

10.1.9.2

10.1.9.3

soils investigation, which will be included in the final facility closure certification.
Documentation of the soils investigation and all record of soil/pavement removal will be
maintained in the engineer's logs.

Disposal or Decontamination of Equipment, Structures, and Soils [40 CFR 264.114]

During closure of the Tooele Chemical Agent Disposal Facility, wastes will be generated from
closure activities. At or before final closure, all hazardous wastes that are to be thermally
treated that are generated during closure will be processed through one of the facility
incinerators or the mobile incinerator, or if a mobile incinerator is not permitted and available
for use at the Tooele Chemical Agent Disposal Facility closure, these wastes will be shipped
offsite to a licensed TSDF for disposal. Hazardous wastes generated during closure that will
not be thermally treated will be shipped offsite to a licensed TSDF for disposal. Waste
management during closure will be in accordance with the RCRA permit (for wastes such as
ash, etc., that are routinely generated during the operating life of the facility) and in accordance
with the Standards Applicable to Generators of Hazardous Waste (40 CFR Part 262) for
waste(s) that may be unique to closure activities.

All wastes from the final agent demilitarization campaign will be removed from the facility
prior to commencement of closure.

It is not anticipated that soil removal will be necessary during closure because any incidents
involving agent release (or other hazardous waste) during the operational life will be addressed
under the facility Contingency Plan. If soil removal is necessary during closure, residues
containing detectable levels of agent will be thermally treated (XXXXX) in the mobile
incinerator, and disposed of at an offsite licensed TSDF [see Section 10.1.8], or if a mobile
incinerator is not permitted and available for use at the Tooele Chemical Agent Disposal
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Facility closure, these wastes will be shipped offsite to a licensed TSDF for disposal.

10.1.10 Schedule for Closure [40 CFR 265.112(b)(6)]

10.1.10.1.1 The overall closure of the facility will be completed by an integrated sequence of unit-by-
unit closures (i.e., partial closures) until all hazardous waste management units have been closed.
Each partial closure activity will be completed within 180 days of initiating each unit closure. It
is anticipated that final closure of the entire Tooele Chemical Agent Disposal Facility will take
from 270 days to 1 year from the date of beginning the first unit closure. It is further anticipated
that individual unit closures may occur concurrently with other unit closure activities (e.g.,
closure of the Container Handling Building may be concurrent with closure of the agent holding
tanks). The proposed closure sequence of the facility, on a unit-by-unit partial closure basis is
summarized in Table 1-1-8.
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Table I-1-8
FACILITY CLOSURE SEQUENCE
Closure Hazardous Waste | Other Closure Activity Underway (Non Estimated
Sequence’ | Management Unit hazardous Waste Management Units) Time to
Complete
Closure or
Activity
1 Closure of Disassembly and decontamination 4 months
Container Handling | (XXXXX) of processing equipment (e.g., (includes
Building (XXX), shear machine, bulk drain station, post-
and the S-2 mechanical demilitarization equipment, decontaminati
warehouse (XXX), conveyors, etc.). Disassemble and on agent
and Closure of decontaminate (XXXXX) all but one monitoring of
Agent Holding decontamination solution-holding tank. holding
Tank Systems areas)
(XXXXX),
Processing of waste
stored in the TMA,
UPA, ECV, and
UPMC.
2 Closure of Disassembly of Deactivation Furnace 2 months
Deactivation System Pollution Abatement System.
Furnace System Decontamination will be by non-thermal
(XXXXX) (feed methods (e.g., grit blast, or hydro blast
chute, kiln, heated and high pressure general
discharge conveyor, | decontamination solution wash).
hot cyclone, and
afterburner)
3 Closure of Metal Disassembly of Metal Parts Furnace 2 months
Parts Furnace Pollution Abatement System.
(XXXXX) Decontamination will be by non-thermal
(conveyor, primary | methods (e.g., grit blast, or hydro blast
chamber, and and high pressure general
afterburner) decontamination solution wash).
4 Closure of Liquid Disassembly of Liquid Incinerator 1.5 months
Incinerators Pollution Abatement System.
(XXXXX)(primary | Decontamination will be by non-thermal
and secondary methods (e.g., grit blast, or hydro blast
burners) and high pressure general
decontamination solution wash). Final
decontamination of Munitions
Demilitarization Building (XXX). (This
decontamination includes the TMA, UPA,
ECV, and UPMC.) Deactivation and
removal of Munitions Demilitarization
Building ventilation systems.
5 Closure of brine Removal of final wastes from closure 1 month
holding tanks and operations.
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Table 1-1-8

FACILITY CLOSURE SEQUENCE

Closure
Sequence’

Hazardous Waste
Management Unit

Other Closure Activity Underway (Non
hazardous Waste Management Units)

Estimated
Time to
Complete
Closure or
Activity

remaining Brine
Reduction Area
treatment system
and equipment.
Decontamination
will be by non-
thermal methods
(e.g., grit blast, or
hydro blast and
high pressure
general
decontamination
solution wash).

Closure of BRA
PAS system,
(Knockout Box,
Baghouse Modules)

Disassembly of BRA Pollution Abatement
System. Decontamination will be by non-
thermal methods (e.g., decontamination
solution wash).

1 month

Closure of Mobile
Incinerator and
removal from site
(not part of this
permit)

Completion of
agent monitoring
programs

3 months

Certification of
Closure

Periodic
inspections
during
closure
activities.
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10.1.11 Extension of Closure [40 CFR 264.113]
10.1.11.1 Closure of the Tooele Chemical Disposal Agent Facility will be accomplished through a

series of unit-by-unit closures of individual hazardous waste management units. It is not
expected that any unit closure will exceed the 180 day allowed (for each unit when partial
closures are conducted). It is anticipated, owing to the complex nature of the facility, the
extensive decontamination procedures to be implemented during closure, and the extremely
hazardous nature of the lethal chemical agent treated at the facility, that final facility closure will
be completed within 270 days to 1 year following commencement of the first hazardous waste
management unit closure.

10.1.11.2 It is the intent of the Army to certify final closure of all regulated units (tank systems and
incinerators) located within the Munitions Demilitarization Building upon completion of the post-
decontamination agent monitoring program within the building. This monitoring program will be
conducted for a minimum of 3 months following completion of all decontamination activities
within the building and is essential in completing the safe decommissioning of the Tooele
Chemical Agent Disposal Facility.

10.1.11.3 In some instances such as closure of the agent collection tank system (one of the first units to be
closed), the overall time period (from start of tank closure to completion of agent monitoring
program in the building) may exceed 180 days, even though actual closure activities for the
individual tank system will be completed in less than 180 days.

10.1.11.4 Since overall certification that the Tooele Chemical Agent Disposal Facility has been properly
closed and will not present any future threats to human health or the environment is the primary
goal, the Army requests that all hazardous waste management units located within the Munitions
Demilitarization Building be given a closure time period extension to a maximum of one calendar
year following initiation of closure activities (i.e., commencement of closing the agent tank
system), with the elapsed closure time period not to exceed one-year. This one-year time frame is
for overall closure of the Munitions Demilitarization Building, including all units therein and
including the minimum 3-month post-decontamination agent-monitoring program.

10.1.11.5 If closure of all units within the Munitions Demilitarization Building has not been initiated
within 180 days of the initiation of the first unit closure (i.e., agent tank system), the Army will
prepare a revised schedule and extension request with supporting documentation on closure
progress and reasons why additional time is needed to complete closure.

10.1.11.6 Similarly, if the final volume of hazardous waste in any other permitted unit cannot be
completely removed within 90 days or the unit completely closed within the allowable 180 days,
the Army will submit a closure extension request at least 30 days prior to expiration of the 90- or
180-day periods, respectively.

10.1.11.7 In all instances of closure extension, the Army will take all steps necessary to prevent threats to
human health or the environment from unclosed but not operating hazardous waste management
unit(s), including compliance with all applicable permit conditions pertaining to that unit(s).

10.1.12 Certification of Closure [40 CFR 264.115]

10.1.12.1 Within 60 days of completion of the final facility closure procedures described above, a
representative of the facility Commander will submit a certification, signed by the Commander
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and an independent registered professional engineer, that the Tooele Chemical Agent Disposal
Facility has been closed in accordance with this closure plan and all applicable regulations. Since
the facility does not have any regulated disposal units, only certification of final closure of the
Tooele Chemical Agent Dispo sal Facility will be submitted. The certifying independent
registered professional engineer will maintain documentation of closure activities for each
regulated unit.

10.1.12.2 Since overall facility closure will be accomplished through a series of unit-by-unit closures, the
independent registered professional engineer will make periodic inspections during the closure
period. These inspections relative to closure are also denoted in Figure 1-1-4.

1. Closure sequence may vary slightly depending on conditions during closure.

Attachment 10 - Page 30



	Closure of Hazardous Waste Management Units
	MUNITIONS DEMILITARIZATION BUILDING


